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Foreword 

The text of document 56/1529/FDIS, future edition 2 of IEC 62198, prepared by IEC/TC 56 
"Dependability" was submitted to the IEC-CENELEC parallel vote and approved by CENELEC as 
EN 62198:2014. 
 
The following dates are fixed: 

• latest date by which the document has to be 
implemented at national level by 
publication of an identical national 
standard or by endorsement 

(dop) 2014-10-01 

• latest date by which the national 
standards conflicting with the 
document have to be withdrawn 

(dow) 2017-01-01 

 
Attention is drawn to the possibility that some of the elements of this document may be the subject of 
patent rights. CENELEC [and/or CEN] shall not be held responsible for identifying any or all such 
patent rights. 
 

Endorsement notice 

The text of the International Standard IEC 62198:2013 was approved by CENELEC as a European 
Standard without any modification. 

In the official version, for Bibliography, the following notes have to be added for the standards indicated: 
 

IEC 60812 NOTE Harmonized as EN 60812. 

IEC/ISO 31010 NOTE Harmonized as EN 31010. 
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Annex ZA  
(normative) 

 
Normative references to international publications 

with their corresponding European publications 
 
The following documents, in whole or in part, are normatively referenced in this document and are 
indispensable for its application. For dated references, only the edition cited applies. For undated 
references, the latest edition of the referenced document (including any amendments) applies.  
  
NOTE   When an international publication has been modified by common modifications, indicated by (mod), the relevant EN/HD 
applies.  
 
Publication Year Title EN/HD Year 
  

ISO 31000 - Risk management - Principles and 
guidelines 

- - 
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INTERNATIONAL ELECTROTECHNICAL COMMISSION 
____________ 

 
MANAGING RISK IN PROJECTS –  

APPLICATION GUIDELINES 
 

FOREWORD 
1) The International Electrotechnical Commission (IEC) is a worldwide organization for standardization comprising 

all national electrotechnical committees (IEC National Committees). The object of IEC is to promote 
international co-operation on all questions concerning standardization in the electrical and electronic fields. To 
this end and in addition to other activities, IEC publishes International Standards, Technical Specifications, 
Technical Reports, Publicly Available Specifications (PAS) and Guides (hereafter referred to as “IEC 
Publication(s)”). Their preparation is entrusted to technical committees; any IEC National Committee interested 
in the subject dealt with may participate in this preparatory work. International, governmental and non-
governmental organizations liaising with the IEC also participate in this preparation. IEC collaborates closely 
with the International Organization for Standardization (ISO) in accordance with conditions determined by 
agreement between the two organizations. 

2) The formal decisions or agreements of IEC on technical matters express, as nearly as possible, an international 
consensus of opinion on the relevant subjects since each technical committee has representation from all 
interested IEC National Committees.  

3) IEC Publications have the form of recommendations for international use and are accepted by IEC National 
Committees in that sense. While all reasonable efforts are made to ensure that the technical content of IEC 
Publications is accurate, IEC cannot be held responsible for the way in which they are used or for any 
misinterpretation by any end user. 

4) In order to promote international uniformity, IEC National Committees undertake to apply IEC Publications 
transparently to the maximum extent possible in their national and regional publications. Any divergence 
between any IEC Publication and the corresponding national or regional publication shall be clearly indicated in 
the latter. 

5) IEC itself does not provide any attestation of conformity. Independent certification bodies provide conformity 
assessment services and, in some areas, access to IEC marks of conformity. IEC is not responsible for any 
services carried out by independent certification bodies. 

6) All users should ensure that they have the latest edition of this publication. 

7) No liability shall attach to IEC or its directors, employees, servants or agents including individual experts and 
members of its technical committees and IEC National Committees for any personal injury, property damage or 
other damage of any nature whatsoever, whether direct or indirect, or for costs (including legal fees) and 
expenses arising out of the publication, use of, or reliance upon, this IEC Publication or any other IEC 
Publications.  

8) Attention is drawn to the Normative references cited in this publication. Use of the referenced publications is 
indispensable for the correct application of this publication. 

9) Attention is drawn to the possibility that some of the elements of this IEC Publication may be the subject of 
patent rights. IEC shall not be held responsible for identifying any or all such patent rights. 

International Standard IEC 62198 has been prepared by IEC technical committee 56: 
Dependability. 

This second edition cancels and replaces the first edition, published in 2001, and constitutes 
a technical revision. 

This edition includes the following significant technical changes with respect to the previous 
edition: 

a) major restructure and rewrite of the first version; 

b) now aligned with ISO 31000, Risk management – Principles and guidelines. 

STN EN 62198: 2014
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The text of this standard is based on the following documents: 

FDIS Report on voting 

56/1529/FDIS 56/1539/RVD 

 
Full information on the voting for the approval of this standard can be found in the report on 
voting indicated in the above table. 

This publication has been drafted in accordance with the ISO/IEC Directives, Part 2. 

The committee has decided that the contents of this publication will remain unchanged until 
the stability date indicated on the IEC web site under "http://webstore.iec.ch" in the data 
related to the specific publication. At this date, the publication will be  

• reconfirmed, 
• withdrawn, 
• replaced by a revised edition, or 
• amended. 

 

IMPORTANT – The 'colour inside' logo on the cover page of this publication indicates 
that it contains colours which are considered to be useful for the correct 
understanding of its contents. Users should therefore print this document using a 
colour printer. 
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INTRODUCTION 

Every project involves uncertainty and risk. Project risks can be related to the objectives of 
the project itself or to the objectives of the assets, products or services the project creates.  
This International Standard provides guidelines for managing risks in a project in a systematic 
and consistent way. 

Risk management includes the coordinated activities to direct and control an organization with 
regard to risk. ISO 31000, Risk management – Principles and guidelines, describes the 
principles for effective risk management, the framework that provides the foundations and 
organizational arrangements for designing, implementing, monitoring, reviewing and 
continually improving risk management throughout an organization and a process for 
managing risk that can be applied to all types of risk in any organization. This standard shows 
how those general principles and guidelines apply to managing uncertainty in projects. 

This standard is relevant to individuals and organizations concerned with any or all phases in 
the life cycle of projects.  It can also be applied to sub-projects and to sets of inter-related 
projects and programmes. 

The application of this standard needs to be tailored to each specific project. Therefore, it is 
considered inappropriate to impose a certification system for risk management practitioners. 

The guidance provided in this standard is not intended to override existing industry-specific 
standards, although the guidance can be helpful in such instances. 
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MANAGING RISK IN PROJECTS – 
APPLICATION GUIDELINES 

1 Scope 

This International Standard provides principles and generic guidelines on managing risk and 
uncertainty in projects. In particular it describes a systematic approach to managing risk in 
projects based on ISO 31000, Risk management – Principles and guidelines. 

Guidance is provided on the principles for managing risk in projects, the framework and 
organizational requirements for implementing risk management and the process for 
conducting effective risk management. 

This standard is not intended for the purpose of certification. 

2 Normative references 

The following documents, in whole or in part, are normatively referenced in this document and 
are indispensable for its application. For dated references, only the edition cited applies. For 
undated references, the latest edition of the referenced document (including any 
amendments) applies. 

ISO 31000, Risk management – Principles and guidelines 

___________ 
1 References in square brackets refer to the Bibliography. 
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